

Business Plan 2019/20 to 2021/22 – Q2 Update

Administration and Communications

Key Tasks

Key:

	Complete
	On target or ahead of schedule
	Commenced but behind schedule
	Not commenced
xN	Item added since original business plan
xM	Period moved since original business plan due to change of plan /circumstances
*	Original item where the period has been moved or task deleted since original business plan

Administration (including Communications) Tasks

Ref	Key Action -Task	2019/20 Period				Later Years	
		Q1	Q2	Q3	Q4	2020/21	2021/22
A1	Workforce Review	x					
A2	Project Apple	x					
A3	Develop Under/Over Payment Policies	x	xM	xM			
A4	Review Administration & Communications Strategy Statements	x			x		
A5	Preparation of Member Data for Valuation and Funding Reviews	x	x				
A6	Implement Survivor Benefits Changes	x	x	xM	xM		
A7	Member Tracing	x	x	x			
A8	GMP Reconciliation	x	x	x			
A9	Aggregation Project	x	x	x			
A10	Data Improvement Plan Development / Implementation	x	x	x	x		
A11	LGPS Legal Timescales Analysis	x	x	x	x		
A12	iConnect	x	x	x	x	x	

Administration and Communication Task Descriptions

A1 - Workforce Review

What is it?

The resource requirement relating to the Administration Team (including the Employer Liaison Team) were considered during 2019/20 resulting in an increase in posts. These posts are continuing to be filled and this, and the associated training, is likely to continue into 2019/20. The appropriate resources will continue to be monitored during 2019/20 to ensure existing backlogs are reduced whilst implementing ongoing changes to the scheme and striving to meet the Fund's agreed key performance indicators.

Timescales and Stages

Filling vacancies and ongoing training

2019/20 Q1

Resource and Budget Implications

All internal costs are being met from the existing budget albeit any necessary changes to staffing levels or numbers may impact on the budget which will be amended accordingly from time to time, subject to agreement by the PFC.

A2 – Project Apple

What is it?

Due to incorrect Assumed Pensionable Pay figures being provided by an employer, the Employer Liaison and Operations Teams of CPF are recalculating a number of scheme members benefits. This is resulting in some changes to benefits which require rectification and communication with scheme members. The project is expected to be largely finished by 31 March 2019 but it is assumed there will be some final elements that will need completed during the beginning of 2019/20 including verifying the final financial impact on the employer and the Fund, and further testing of the fix to the payroll system.

Timescales and Stages

Completion of delivery of Project Apple

2019/20 Q1

Resource and Budget Implications

The work is being completed by ELT, Operations, Mercers and Aon. All expected costs are outlined in the budgets. The majority of the costs are subsequently being recharged to the affected employer through its employer pension contribution rate.

A3 – Develop Under/Over Payment Policies

What is it?

It is good practice for a pension fund to have clearly agreed policies and procedures relating to how to deal with benefits that have been under or over calculated and, where

relevant, under or over paid. This could be for several reasons, including incorrect information being provided by an employer or a scheme member, late notification of a change of circumstances (such as a death of a pensioner) or CPF carrying out a benefit calculation incorrectly. CPF is currently undertaking the GMP reconciliation exercise which is likely to result in benefits being recalculated. It therefore is timely to produce a CPF policy which will consider how members will be dealt with because of the GMP reconciliation exercise, as well as other situations.

Timescales and Stages

Drafting, approval of and implementation of policy	2019/20 Q1
--	------------

Resource and Budget Implications

The initial drafting work was carried out during 2018/19 by Aon. The majority of the final work will be completed internally and within the budgets shown.

A4 - Review Administration and Communication Strategies

What is it?

The CPF Administration Strategy and Communications Strategy were approved at the March 2016 PFC. The Communication Strategy was due to be formally reviewed in March 2019 but that was deferred due to team member changes. The Administration Strategy was updated in March 2017 and is therefore due for review in March 2020, but this may be carried out at the same time as the Communications Strategy for consistency purposes. They must be reviewed at least once every three years to ensure they remain relevant and up to date. Given the close relationship between the two strategies, it is advantageous to review them at the same point.

Timescales and Stages

Review of Communications Strategy	2019/20 Q1
Review of Administration Strategy (if not done before)	2019/20 Q4

Resource and Budget Implications

This will be led by the Pensions Administration Manager. All costs are being met from the existing budget.

A5 – Preparation of Member Data for Valuation and Funding Reviews

What is it?

The triennial actuarial valuation as at 31 March 2019 requires the pension administration team to provide data to the actuary. This involves additional year end cleansing exercise post 31 March 2019 to ensure the data is of sufficient quality for the valuation and to then rectify any anomalies discovered during the valuation process. The CPF data is expected to be more robust than in previous years due to

ongoing work implementing iConnect, dealing with backlogs and carrying out data cleansing since the last valuation.

Timescales and Stages

Preparation of data for 31 March 2019 valuation

2019/20 Q1 & Q2

Resource and Budget Implications

Carried out by the Technical Team in the main with assistance from the rest of the Administration team depending on the requirement. All internal costs are being met from the existing budget.

A6 – Implement Survivor Benefit Change: Amendment LGPS Regulations & Elmes versus Essex High Court Ruling

What is it?

The LGPS (Miscellaneous Amendment) Regulations 2018 (SI2018/1366) came into force with effect from 10 January 2019. These included changes that impact on the calculation of and entitlement to surviving partner pensions in respect of Civil Partners or same sex marriages. The Local Government Association are reviewing the amendment regulations and will issue an impact analysis to LGPS Funds during Q4 of 2018/19 as to how this will affect the administration of survivor benefits in the future and clarifying where previous dependant pensions already in payment need to be re-visited or where a review is required for cases where no dependant pension was paid. Once this analysis has been received, we will be required to carry out a major review of affected cases.

In addition, LGPS Funds need to action the outcome of Elmes versus Essex case where it has been ruled in the High Court that any LGPS members leaving the scheme between 1 April 2008 and 31 March 2014, and who subsequently died leaving a Cohabiting Partner, that partner could have a survivors pension paid to them even without a completed nomination form in place so long as they still meet the eligibility criteria. Any potential cohabiting partners need to be contacted and surviving partner pensions put into payment if applicable.

Timescales and Stages

Tracing, contacting, verifying entitlement and recalculating
affected surviving partners

2019/20 Q1 & Q2

Resource and Budget Implications

This project will be absorbed by the Operations Team within Pensions Administration to ensure all surviving partners prior to the regulation change have been reviewed and amended where applicable. Any new cases from the date of the amendment regulations will be dealt with as per the amended legislation and will be treated as business as usual.

A7 – Member Tracing

What is it?

To ensure data accuracy, we periodically carry out a member tracing exercise. This includes carrying out additional verification checks for pensioners living overseas as well as trying to trace members where they appear to have left the address held on our pension records. The ability to trace members has become more important as the 2014 LGPS introduced a requirement to pay unclaimed refunds of contributions at the point of 5 years since date of leaving to those members who are not entitled to a scheme pension. There are several companies who carry out tracing services for pension schemes and we will therefore carry out a procurement exercise to identify and appoint a suitable supplier.

If we find we are still unable to trace any members and the payments are not made within the required timescales, this could result in the Fund making payments that are not permitted by law or the payments could incur additional tax charges for both the Fund and the scheme member. Therefore another element of this project will be to set up an ESCROW account to facilitate these payments in the future.

Timescales and Stages

Identify members and initiate tender process	2019/20 Q1 & Q2
Establish an Escrow account	2019/20 Q1 & Q2
Carry out initial member tracing/verification exercise	2019/20 Q2 & Q3

Resource and Budget Implications

There will be external costs relating to the appointment of a supplier but these have not yet been identified. Internal costs will be met by existing budget. This is likely to impact internal resources in relation to the initial identification process and the resulting case work.

A8– GMP Reconciliation

What is it?

The government removed the status of "contracted-out" from pension schemes in April 2016. Prior to then, contracted-out pension schemes had to ensure the benefits they paid met a minimum level and one element of this was a Guaranteed Minimum Pension (GMP) figure that accrued individually for each scheme member up to April 1997. Historically pension schemes would go to HMRC to get confirmation of the GMP amount on retirement. However, as a result of the demise of contracted-out status, HMRC will no longer be maintaining GMP and other contracting out member records. This means that the onus will be on individual pension schemes to ensure that the contracting out and GMP data they hold on their systems matches up to the data held by HMRC. HMRC will cease to provide their services from April 2019.

Initial work identified that there were significant discrepancies between the two sets of data (HMRC v CPF), and a significant amount of work is ongoing to determine the correct benefits, ensure all systems are updated and to process a potentially significant number of over/underpayment calculations. After the records are reconciled for former

pensionable employees, the Fund must also ensure the accuracy of national insurance information held for active members. All GMP's and national insurance information must be reconciled by dates determined by HMRC. Clwyd Pension Fund decided to outsource this exercise in 2017/18 to Equiniti and the project commenced during that year. The timescales below are subject to change depending on the magnitude of the work and changes to deadlines by HMRC.

Timescales and Stages

GMP data reconciliation and investigation	2019/20 Q1 & Q2
Reconciliation of national insurance information (Active Members)	2019/20 Q1 & Q2
Benefit correction and system updates	2019/20 Q2 & Q3

Resource and Budget Implications

All costs to be met from the existing budget which includes expected costs for Equiniti who are carrying out the work and who were appointed as part of a procurement exercise. This is likely to impact internal resources in relation to any adjustments to be made to current pension amounts (i.e. under or overpayments) but the impact of this is not yet known.

A9 – Aggregation Project

What is it?

When members move/leave employments there are a number of options available to them and all of these options need to be conveyed to the members concerned. There are approximately 2,000 records where members need to either be informed that their records have been aggregated or be provided with their respective options. Software providers have developed calculations to accommodate these changes. The recent recruitment to the Aggregation Team has facilitated procedures to be put in place to address backlogs and maintain these cases as “business as usual” going forward. Some of the historical cases were outsourced to Mercer for the initial deferment with approximately 500 still outstanding to be returned to the Aggregation Team for completion.

Timescales and Stages

This is a high priority project and will be completed as soon as possible.

Clear cases and eliminate backlog	2019/20 Q1 – Q3
-----------------------------------	-----------------

Resource and Budget Implications

All costs to be met from the existing budget which includes expected costs for Mercer who are carrying out some of the work. The rest of the work is to be carried out by the Pensions Administration Team.

A10 – Data Improvement Plan Development and Implementation

What is it?

From 2018/19, the Pension Regulator (TPR) expected all pension schemes to review their common and conditional (now called scheme-specific) and score the quality of that data. To assist customers in undertaking this practical assessment of their data, both common and /scheme specific Aquila Heywood provided a Data Quality service. This serviced was used during 2018/19 to identify potential issues with the Fund's data. The LGPS Scheme Advisory Board will also be providing guidance on what LGPS scheme specific data should be (to provide consistency in checks between administering authorities).

In addition to measuring and capturing the results of the common and scheme specific data reviews, the Fund will develop a data improvement plan to capture any other elements of data that they consider to be inaccurate and ongoing plans.

Timescales and Stages

Develop initial data improvement plan	2019/20 Q1
Research and correct any data anomalies	2019/20 Q1 – Q4
Review scheme specific data checks based on national LGPS requirements	2019/20 Q1 - Q4

Resource and Budget Implications

To be carried out by the Pensions Administration Team. This may also require input/information from the employers (subject to findings). The data reports are part of the system costs included within the budget.

A11 – LGPS Legal Timescales Analysis

What is it?

Following the implementation of monitoring performance against the seven key legal timescales (as part of the monthly Key Performance Indicators (KPIs) reporting), a full review is being undertaken of our workflow systems and data quality to enable monitoring against a wider range of legal deadlines such as those relating to refunds and divorce. This review will also coincide with the CIPFA Benchmarking KPI review.

Timescales and Stages

Develop further legal timescales reporting process	2019/20 Q1 - Q4
--	-----------------

Resource and Budget Implications

All internal costs are to be met by existing budget. It may be effective to outsource some of the development work to Aquila Heywood but this is not expected to be a material cost, and it is not included in the budget.

A12 - iConnect

What is it?

iConnect is the on-line computer module that allows information to be submitted by employers more directly and efficiently into the pension administration system (Altair). This is being implemented on a phased basis by employer. We have currently on-boarded 25% of our employers including Denbighshire County Council and Flintshire County Council. Data cleansing work is currently being undertaken to prepare for Wrexham CBC to on-board.

Timescales and Stages

Onboard Wrexham CBC

2019/20 Q1- Q3

Onboard other employers

2019/20 & 2020/21

Resource and Budget Implications

There will be a time and resource commitment required from employers. All internal costs are being met from existing budget. The system cost is also incorporated into the budget. The roll out of iConnect, particularly to Wrexham CBC will involve significant internal resources which may impact on other day to day work.

Employer Liaison Team Tasks

Ref	Key Action -Task	2019/20 Period				Later Years	
		Q1	Q2	Q3	Q4	2020/21	2021/22
E1	Review processes	x		x			
E2	Ongoing development of workflow reporting	x			x		
E3	Design financial reporting and recharge procedures	x	x				
E4	On-board Wrexham CBC to iConnect	x	x				
E5	Plan for ELT further business and review of resources	x	x				
E6	Review of Agreements	x	x			x	x

Employer Liaison Team Task Descriptions

E1 – Review processes

What is it?

Checking reports from employer payroll systems are comprehensive and accurate. Covering all requirements including Audit. Potentially extend current reporting and automate/streamline other processes.

Timescales and Stages

Review FCC processes following job transfer updates 2019/20 Q1

Review procedures following iConnect with Wrexham CBC 2019/20 Q3

E2 – Ongoing development of workflow reporting

What is it?

Making sure processes for recording completed work, are accurate and meet the legal requirements and service standards within the ELT Agreement and provide appropriate monthly and annual reporting for employers and internal workflow management purposes.

Measuring the outstanding cases and reviewing the progress, as follows:

- Proportion of outstanding cases completed per employer against service standards
- Volume of cases completed and any recording and/or reporting of breaches of the law

Timescales and Stages

Review and recommend updates 2019/20 Q1

Review updated procedures 2019/20 Q4

E3 – Design financial reporting and recharge procedures

What is it?

Consider the staff time spent and tasks completed in order to break down charges to be applied to each employer as part of 31 March 2019 actuarial valuation.

Timescales and Stages

Review timesheets to formulate reporting and recharge procedures	2019/20 Q1/2
--	--------------

Provide costs to employers and actuary	2019/20 Q2
--	------------

E4 – On-board Wrexham CBC to iConnect

What is it?

Wrexham CBC, ELT and the Operations Team are all keen to onboard Wrexham CBC to iConnect. However this will be a major onboarding including the supply (manually) of significant volumes of missing data, in order to match records between the employer's payroll system and the iConnect software in preparation for automatic monthly uploads going forward.

ELT will:

- consider and estimate how many cases can be completed per month to show how historical cases will be cleared up in addition to maintaining business as usual.
- establish adjustments required to accommodate Wrexham CBC transfer to iConnect and data cleaning involved.

Timescales and Stages

Continue reviewing inconsistencies, working through spreadsheets	2019/20 Q1
--	------------

Continuous refining of mismatches going forward	2019/20 Q2
---	------------

Review cases completed and project according to staffing levels	2019/20 Q1/2
---	--------------

E5 – Plan for ELT further business and review of resources

What is it?

Consider capacity of the ELT and review the service standards being recorded against other Fund employers with a view to offering the ELT service to a wider range of employers.

Timescales and Stages

Consider current and potential staffing levels	2019/20 Q1
--	------------

Review service standards and open contact with potential new ELT serviced employers	2019/20 Q2
---	------------

E6 – Review of Agreements

What is it?

Periodic review of the scope of the agreements for each employer taking into account iConnect requirements and scope/success of ELT service to date.

Timescales and Stages

Fundamental review of agreement - FCC	2019/20 Q1
Whistle-stop review to address any issues/new requirements - FCC	2020/21 Q1
Fundamental review of agreement – Wrexham CBC	2019/20 Q2
Whistle-stop review to address any issues/new requirements – Wrexham CBC	2020/21 Q2