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APPENDIX 1
Home to School Transport Policy

Project plan to change Discretionary Transport Policy

Activity June 
2018

July 
2018

Aug 2018 Sept/Nov 
2018

Dec/Jan 
2019

March 
2019

April/may 
2019

Sept 
2020

E & Y Programme Board 
Scrutiny
Cabinet
Pre-consultation preparation
Consultation
Consultation Evaluation
Approve Policy
Publish Policy
Implement Policy

NOTES

1. A revised policy must be published at least 12 months before implementation. Given this, the earliest it can be implemented is 
September 2020.  


