
PROJECT TIMESCALES

NLHF Grant offer & acceptance of NLHF development phase contract End March –May 24

Engage employers agent & D&B contractor May 24-Nov 24

RIBA stage 2 feasibility Nov 24-Jan 25

RIBA 3 detailed design Feb 25-Apr 25

Planning period (inc pre planning consultation) Jun 25-Dec 25

NLHF Development Phase submission & assessment Aug 25 Oct 25

RIBA 4 detailed design Jun 25-Dec 25

NLHF Delivery Phase Grant award March 26-Apr-26

Approvals & construction contract award Jan 26-Apr 26

Mobilisation Apr/May 26

Construction May 26 – July 27

ICT fit out & decant/recant July 27-Sept/Oct 27

Building opens Oct 27


