

Milestone plan for the 2024/25 review of the Climate Change Strategy

Date	Activity	Status Update
10 th June 2024	<p>Academi Senior Leaders</p> <ul style="list-style-type: none"> - To review areas of progress and areas for improvement - To introduce Climate Adaptation, Risk & Resilience - identify risks within wider county and start to consider mitigation actions 	Completed.
11 th July 2024	<p>Elected Members Workshop</p> <ul style="list-style-type: none"> - To review areas of progress and areas for improvement - To introduce Climate Adaptation, Risk & Resilience 	Completed.
25 th June Communities	<p>Flintshire & Wrexham Joint PSB – Communities Board</p> <ul style="list-style-type: none"> - To review areas of progress and areas for improvement - To introduce Climate Adaptation, Risk & Resilience - identify risks within wider county and start to consider mitigation actions 	Communities workshop completed. Agreed action for PSBs to progress a regional climate risk assessment. AE to attend future meetings to steer and feed into this programme of work.
Aug/Sept 2024	<p>Online ‘launch’ Survey - “We’re reviewing the strategy”</p> <ul style="list-style-type: none"> - What do you like? - What do you not like? - What would your dream strategy be? - Want to stay involved in the review? 	Completed. Survey was open from 22 nd August – 4 th October and received 201 responses with over 700 written pieces of feedback.

Date	Activity	Status Update
June/July/Aug/Sept 2024	Community Engagement Workshops <ul style="list-style-type: none"> - Stall at Mold market - Earth Day event - Community talk in Hope - Flint Pride event - Net Zero week events - Wales Climate week events 	Completed.
Oct/Nov 2024	Themed Working Groups, Portfolio Workshops, PEE Extended Management Team <ul style="list-style-type: none"> - To feedback on ideas relevant to portfolio/theme coming out of: Corporate self assessment, employee travel survey, recommendations from other CC committee reports, public engagement, Climate UK score card, contextual analysis work, Audit Wales report, Internal audit report, other WG updated docs since strategy created – social services route map, adaptation, etc - To review actions relevant to portfolio/theme - keep, change, extend, accelerate, remove - To review carbon performance indicators on staff commuting and business travel and feedback employee travel survey results - Key questions to encourage thinking for service contribution to refreshed strategy focusing on 2025/26 and 2026/27 and onto 2030 - To assess climate risks and mitigation relevant to portfolio/theme 	Completed.

Date	Activity	Status Update
Nov 2024	<p>COT progress update</p> <ul style="list-style-type: none"> - To feedback on public engagement & portfolio workshops - Contextual Analysis - policy, financial, legal and practical factors <ul style="list-style-type: none"> To inform refreshed strategy scope and structure To inform must, should, could actions for inclusion 	Behind schedule due to rearranged DMT workshops, however booked onto FWP for 9 th Jan.
Nov 2024	<p>Climate Change Committee progress update</p> <ul style="list-style-type: none"> - To feedback on public engagement & portfolio workshops - Contextual Analysis - policy, financial, legal and practical factors <ul style="list-style-type: none"> To inform refreshed strategy scope and structure To inform must, should, could actions for inclusion 	As above, but scheduled for 8 th Jan Committee meeting. Recommendation for Committee workshop in Feb.
By end of August 2024	<p>Financial Modelling 2025/26 and 2025/26-2027/28</p> <ul style="list-style-type: none"> - 2025/26 – for entry into budget process - by end of August - 2025/26-2027/28 - for entry into MTFS - by end of August <p>What has been delivered already and carbon saving done, took cost for carbon that has been reduced already and applied to future cost. £48mill to get to NZC, for £19mill to get to expected.</p>	In progress
	<p>Capital Assets Programme Board (?) / COT engagement on 2024/25 budget and MTFS papers</p> <ul style="list-style-type: none"> - Recommendation for entry into 2024/25 budget and MTFS 	In progress

Date	Activity	Status Update
Nov 2024	<p>Communication plan and draft press release/ messages</p> <ul style="list-style-type: none"> - You said we did public survey report - In the Revised strategy it will be clear that there is loads more to do if we are to meet our net zero carbon and supply chain targets - We are going to be upfront on acknowledging the gap between known pathway to achievement and target e.g. buildings we know we can get to 30% reduction but the target is 60% - Still NZC2030 but as ambition rather than target. Appendix with challenges for achieving targets. Supply chain remains separate target. - We need to be on front foot in terms of communication messages on this 	<p>In progress</p> <p>Key messaging out of public engagement in terms of their priorities and reflecting this in the revised strategy.</p> <p>Key messaging out of internal engagement and reflecting this in the revised strategy.</p>
Dec 2024	<p>Targets and 2030 Pathways - Review of targets and pathways listed in the strategy with internal subject matter experts</p> <ul style="list-style-type: none"> - Confirming tables on performance to date, 2030 target, known achievement pathway, explanation on constraints to explain gap 	<p>In progress.</p> <p>Research into SBTi pathway and targets. Known achievement pathway with forward trend.</p>
Dec 2024	<p>New Indicators / methodologies</p>	<p>In progress in line with above, tying in Council plan priorities and updated corporate</p>

Date	Activity	Status Update
	<ul style="list-style-type: none"> - confirming any new indicators with internal subject matter experts - collating base line and 2030 targets 	strategies since original strategy was developed.
Jan 2025	Themed Working Groups sense check <ul style="list-style-type: none"> - To review updated targets, pathways, milestones 	Scheduled for mid-end Jan.
Jan 2025	Financial Modelling- up until 2030 <ul style="list-style-type: none"> - Up until 2030- for sensible text for the strategy - High level costings for 7 years of programme to strategy doc 	
Feb 2025	Update Strategy Document including writing any new sections as required	
Mar 2025	COT update <ul style="list-style-type: none"> - To review the drafted strategy document 	Scheduled on FWP for 5 th Feb
Mar 2025	Climate Change Committee update <ul style="list-style-type: none"> - To review the drafted strategy document 	Scheduled on FWP for 26 th March, with workshop in Feb.

Date	Activity	Status Update
Mar 2025	Update Strategy document following feedback from COT & CC Committee	
Apr 2025	Environment & Economy Overview & Scrutiny Committee <ul style="list-style-type: none"> - Recommendation to adopt updated strategy 	
Apr 2025	Final revision of strategy, Welsh translation & send to Design team	
Apr 2025	Cabinet <ul style="list-style-type: none"> - Recommendation to adopt updated strategy 	
Apr 2025	Council <ul style="list-style-type: none"> - Recommendation to adopt refreshed strategy 	