
Appendix 1 
Flintshire County Councils progress on Higher Level Interventions contained within

North Wales Joint Local Transport Plan (2015-20) 

Higher Level Intervention 1 – Transport Network Resilience Improvements
Issues or Opportunities: Increased risks to the resilience of the network through impacts of climate change, including flood risk and risk from high winds 

Scheme Name Scheme Description Priority
Date of 

Imp. 
(fin.yr)

Improve transport 
connectivity to the A55 
Trunk Road Highway 
Network

Queensferry 
Roundabout & Asda 
Signal Improvement

The Queensferry Roundabout and ASDA Junction experienced lengthy delays during peak hours 
and operated in a sub – optimal manner in terms of their signals settings (ASDA Junction in 
particular).  The Council appreciates that the junctions are not operating at their best at present and 
is concerned about the potential impact that traffic associated with the Northern Gateway 
development may have on their future operation. The redesign of Queensferry Roundabout will 
maximise vehicle storage capacity at the junctions and accommodate greater throughput of 
vehicles.

Regional 2016

Alleviation of Flood Risk 
Areas on Strategic Routes 

Inspect culverts regularly to ensure free flowing.  Undertaken major ditching and culvert cleansing 
works on identified flood risk areas to enable excessive water the freedom of passage.  Ongoing 
inspections underway identifying areas for capital maintenance and daily operations.
These will identify hotspots in which a targeted response and planned maintenance will occur.  Such 
activities in rural areas have included the upgrade to a culvert including working in partnership with 
a landowner to increase the height of the ditch banding to elevate the escape of water over the 
fields onto the carriageway thus ensuring the culvert is utilised in its intended manner.

Regional 
Priority 
Project 

2015-
2016

A494/A55 route into 
Wales

Queensferry 
Roundabout & Asda 
Signal Improvement 

The Queensferry Roundabout and ASDA Junction experienced lengthy delays during peak hours 
and operated in a sub – optimal manner in terms of their signals settings (ASDA Junction in 
particular).  The Council appreciates that the junctions are not operating at their best at present and 
is concerned about the potential impact that traffic associated with the Northern Gateway 
development may have on their future operation. The redesign of Queensferry Roundabout will 
maximise vehicle storage capacity at the junctions and accommodate greater throughput of 
vehicles.

Regional 
Priority 
Project 

2016
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Higher Level Intervention 2 – Capacity and Safety Enhancements/ Pinch-point Improvements

Scheme Name Scheme Description Priority
Date of 

Imp. (fin.yr)

Safety Enhancement – 
Collision Cluster Sites

1. A548 Deeside Ind. Park 
Route Improvement

2. A541 Pontblyddyn, Nr 
Plas Ty

3. A548 Sealand Road, 
Junction Improvement

4. A5104 Penymynydd to 
Warren Hall Bank

Identified cluster sites have been incorporated within Road Safety Grant Route treatment 
Schemes, with funding being received in excess of £1.2m funded.

The scheme consisted of a full redesign of the existing carriageway markings, upgraded 
warning and directional signing, soft Traffic Calming measures on approach to roundabout 
facilities (calming excessive vehicular speeds), introduction of High Friction Surfacing on 
approaches to all roundabouts and clear consistent carriageway markings within the court 
ledge of each roundabout facility thus improving lane discipline whilst eliminating current driver 
confusion.

The scheme implemented a Fixed Speed Camera at a strategic location will directly address 
key point on dual carriageway for which motorists commence this dangerous overtaking 
manoeuvre. The presence regulated driver behaviour providing a continuous level of 
enforcement thus eradicating the continuation of this current accident trend.

The scheme delivered a full redesign and refurbishment of all signal equipment and addressed 
failures of detection.  The introduction of ELV (extra low voltage) LED Signals (in place of 
existing Halogen) also aids the visibility of signal heads.  High Friction Surfacing on all 
approaches to the junction (in advance of all Stop Lines) along with the enhancement of 
carriageway markings (improved candela value) also greatly enhanced safety. 

The route (incorporating a Cross Roads, a staggered cross roads, a T junction and a 
roundabout) underwent a redesign of existing carriageway markings, upgraded and relocation 
of warning signs and the introduction of soft traffic calming measures to combat the record of 
collisions, on both the roundabout and junctions along the route. 

Local

Local

Local

Local

2015/16

2015/16

2015/16

2016/17
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5. Lloc Junction 
Improvement

6. Installation of traffic 
signals on Liverpool 
Road / Alltami

7. A5026/A548 Bagillt 
junction improvements

8. A541 - Pontblyddyn & 
Love Lane, Mold

9. A541 – Afonwen to 
Hendre

The junction underwent a full redesign, to discourage vehicles from exiting the junction without 
sufficient time. In essence the junction was simplified, allowing for a single car exit and 
eliminating the deceleration lane. This then reduced the unnecessary number of factors a 
driver was contending with at this location.  Additionally, the introduction of High Friction 
Surfacing on the approach to the junction Give Way, added an additional safety aspect, as well 
as the enhancement of carriageway markings, which will also greatly improve safety.

Whilst the trend of collisions was not fully consistent, it was felt that when factoring in the high 
number of users, parked vehicles and entrances to amenities, the route would benefit from the 
installation of traffic signals.  The installation of traffic signals at the junction provides a more 
consistent flow of traffic, allowing for sufficient gaps in the traffic flow for vehicles to safely carry 
out their desired manoeuvre

The scheme consisted of Signalisation of the junction which regulated vehicle movements 
directly addressing accident trends making the junction significantly more user friendly to both 
motorists and vulnerable road users.

The route, incorporating a series of roundabouts, underwent a redesign of the existing 
carriageway markings, alignment and upgraded warning and directional signage. Soft traffic 
calming including the introduction of higher friction surfacing on approach to both facilities will 
calm excessive vehicular speeds whilst the introduction of clear consistent lane designation 
markings will improve lane discipline whilst addressing current issues of driver confusion a 
number of junctions which intersect with the A541 require a full redesign, paying particular 
attention to improving visibility whilst exiting junctions and also heightening awareness for 
approaching traffic.

Numerous junctions along the route which intersect with the A541 underwent a redesign, 
improving visibility whilst exiting junctions and also heightening awareness for approaching 
traffic.  Localised carriageway narrowing by non-physical measures assisted in reducing 
excessive vehicular speeds. Enhancement of gateways will emphasise existing speed limits 
whilst heightening awareness of villages / residential areas. The route will also require a full 
redesign of the existing carriageway markings, existing alignment and upgraded warning and 
directional signage.

Local

Local

Local

Local

Local

2016/17

2016/17

2017/18
 

2017/18
 

2017/18
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10. Connah’s Quay 
Priorities Route

11. B5125 Route treatment

Implementation of Zebra Crossings and associated footpath links on both Mold Road and 
Ffordd Llanarth.   Provision of school signage at school locations. Implementation of dropped 
crossings and associated Tactile Paving at side road junctions along the length of Ffordd 
Llanarth.  Lining and signing improvements throughout the route with improved Skid 
Resistance Surfacing at key locations along the length of Mold road.

Redesign of existing junction serving B5125 Chester Road / Rake Lane adjacent to Hawarden 
Farm Shop. Measures include realignment of existing carriageway to permit the installation of a 
designated Right Turn Facility.  Improved Skid Resistance Surfacing at key locations along the 
length

Local

Local

2018/19

 

2018/19

Wrexham to A55 & Trunk Rd 
Network Links

A550 Hope Motors

Scheme identified and submitted as part of a wider Route treatment Improvement works at the 
Junction of A550 with B5373 Hope. 

A Road Safety Grant scheme has previously been submitted to Welsh Government 
incorporating safety improvement works at the Junction of A550 with B5373 Hope.  This 
scheme is to be resubmitted in an attempt to secure funding for 2020/21. 

Local 2020/2021

Interactive Signing Various types of Interactive signage has been implemented throughout Flintshire in an attempt 
to reduce speeds and highlight hazards to road users.  The Authority has in excess of 100 units 
of interactive signage.

County 
priority 
project

2015-2020

Safety Enhancement - 
School 20 mph zones

1. Ysgol Bryn Coch

2. Ysgol Maes Pennant

3. Mountain Lane CP 
School

20mph zones have been incorporated within Safer Routes in the Community schemes:  The 8 
zones implemented through Safer Routes Schemes or other funding streams cover the 
following roads.

Victoria Road/Alexander Road, Gas Lane, Mold

Ffordd Pennant, Mostyn

Knowle Lane, Buckley

Local 2015-2020
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4. Golftyn CP School

5. Venerable Edward 
Morgan School

6. Ysgol Treffynnon

7. Broughton Primary 
School

York Road, Connah’s Quay

Chester Close, St Davids Drive, Caernarfon Close, Gloucester Avenue, York Avenue, 
Kensington Avenue, Stanley Place, Kent Avenue, Windsor Avenue, Connaught Avenue and 
Marina Drive, Shotton

Strand Walk, Strand Park, Maes yr Odyn, Hillside Court, Bryn Mawr Road, Ffordd Fer, Strand 
Cresent, Strand Lane, Heol-Y-Brenin, Bryn-Y-Felin, Deva Walk and Bryn-Y-Coed

Broughton Hall Road, Church road, Cledwen Road, Cadnant Court.

Safety Enhancement – Street 
Lighting Renewal

Upgraded in excess of 18,000 lanterns to LED.  Remaining lanterns to be replaced during 
maintenance programme.

Local 2017-2019

Highway improvements and 
Casualty Reduction Schemes

1. A548 Deeside Ind. Park 
Route Improvement

2. A541 Pontblyddyn, Nr 
Plas Ty

Highway improvements and casualty reduction schemes have been incorporated within Road 
Safety Grant Route treatment schemes, with funding being received in excess of £1.2m 
funded.

The scheme consisted of a full redesign of the existing carriageway markings, upgraded 
warning and directional signing, soft Traffic Calming measures on approach to roundabout 
facilities (calming excessive vehicular speeds), introduction of High Friction Surfacing on 
approaches to all roundabouts and clear consistent carriageway markings within the court 
ledge of each roundabout facility thus improving lane discipline whilst eliminating current driver 
confusion.

The scheme implemented a Fixed Speed Camera at a strategic location will directly address 
key point on dual carriageway for which motorists commence this dangerous overtaking 
manoeuvre. The presence regulated driver behaviour providing a continuous level of 
enforcement thus eradicating the continuation of this current accident trend.

Local

Local

2015/16

2015/16
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3. A548 Sealand Road, 
Junction Improvement

4. A5104 Penymynydd to 
Warren Hall Bank

5. Lloc Junction 
Improvement

6. Installation of traffic 
signals on Liverpool 
Road / Alltami

7. A5026/A548 Bagillt 
junction improvements

8. A541 - Pontblyddyn & 
Love Lane, Mold

The scheme delivered a full redesign and refurbishment of all signal equipment and addressed 
failures of detection.  The introduction of ELV (extra low voltage) LED Signals (in place of 
existing Halogen) also aids the visibility of signal heads.  High Friction Surfacing on all 
approaches to the junction (in advance of all Stop Lines) along with the enhancement of 
carriageway markings (improved candela value) also greatly enhanced safety. 

The route (incorporating a Cross Roads, a staggered cross roads, a T junction and a 
roundabout) underwent a redesign of existing carriageway markings, upgraded and relocation 
of warning signs and the introduction of soft traffic calming measures to combat the record of 
collisions, on both the roundabout and junctions along the route. 

The junction underwent a full redesign, to discourage vehicles from exiting the junction without 
sufficient time. In essence the junction was simplified, allowing for a single car exit and 
eliminating the deceleration lane. This then reduced the unnecessary number of factors a 
driver was contending with at this location.  Additionally, the introduction of High Friction 
Surfacing on the approach to the junction Give Way, added an additional safety aspect, as well 
as the enhancement of carriageway markings, which will also greatly improve safety.

Whilst the trend of collisions was not fully consistent, it was felt that when factoring in the high 
number of users, parked vehicles and entrances to amenities, the route would benefit from the 
installation of traffic signals.  The installation of traffic signals at the junction  provides a more 
consistent flow of traffic, allowing for sufficient gaps in the traffic flow for vehicles to safely carry 
out their desired manoeuvre

The scheme consisted of Signalisation of the junction which regulated vehicle movements 
directly addressing accident trends making the junction significantly more user friendly to both 
motorists and vulnerable road users.

The route, incorporating a series of roundabouts, underwent a redesign of the existing 
carriageway markings, alignment and upgraded warning and directional signage. Soft traffic 
calming including the introduction of higher friction surfacing on approach to both facilities will 
calm excessive vehicular speeds whilst the introduction of clear consistent lane designation 
markings will improve lane discipline whilst addressing current issues of driver confusion a 

Local

Local

Local

Local

Local

Local

2015/16

2016/17

2016/17

2016/17

2017/18
 

2017/18
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9. A541 – Afonwen to 
Hendre

10. Connah’s Quay 
Priorities Route

11. B5125 Route treatment

number of junctions which intersect with the A541 require a full redesign, paying particular 
attention to improving visibility whilst exiting junctions and also heightening awareness for 
approaching traffic.

Numerous junctions along the route which intersect with the A541 underwent a redesign, 
improving visibility whilst exiting junctions and also heightening awareness for approaching 
traffic.  Localised carriageway narrowing by non-physical measures assisted in reducing 
excessive vehicular speeds. Enhancement of gateways will emphasise existing speed limits 
whilst heightening awareness of villages / residential areas. The route will also require a full 
redesign of the existing carriageway markings, existing alignment and upgraded warning and 
directional signage.

Implementation of Zebra Crossings and associated footpath links on both Mold Road and 
Ffordd Llanarth.   Provision of school signage at school locations. Implementation of dropped 
crossings and associated Tactile Paving at side road junctions along the length of Ffordd 
Llanarth.  Lining and signing improvements throughout the route with improved Skid 
Resistance Surfacing at key locations along the length of Mold road.

Redesign of existing junction serving B5125 Chester Road / Rake Lane adjacent to Hawarden 
Farm Shop. Measures include realignment of existing carriageway to permit the installation of a 
designated Right Turn Facility.  Improved Skid Resistance Surfacing at key locations along the 
length

Local

Local

Local

2017/18
 

2018/19

 

2018/19

Mold to Flint and the A548

Speed Limit reduction Flint 
Mountain

A5026/A548 Bagillt junction 
improvements

Reduction of speed limit, with soft traffic calming measures introduced.

ONGOING PROJECTS

The scheme consisted of Signalisation of the junction which regulated vehicle movements 
directly addressing accident trends making the junction significantly more user friendly to both 
motorists and vulnerable road users.

County 
Priority 
Project

County 
Priority 
Project

2017/18

2018

2019-20
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A548 Carriageway sleeving Sleeving down dual lane to single lane to accommodate right turn manoeuvres County 
Priority 
Project
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Higher Level Intervention 3 – Integration with Strategic Public Transport Services

Scheme Name Scheme Description Priority
Date of 

Imp. 
(fin.yr)

Integrated Ticketing

Electronic ticket 
machine replacement 
initiative

Flintshire Bus Alliance 
and Deeside Quality 
Partnership Scheme

Development of new ticketing equipment with use of chip technology to allow seamless transfer 
between modes of travel.

Working with bus operators to develop a Quality Bus Partnership Scheme (QPS), initially for bus 
services in the Deeside area, to encourage patronage growth and a sustainable bus network. 
Through the Quality Partnership Scheme to develop an integrated multi-operator ticketing scheme, 
initially for public transport in the Deeside area, building on the existing Tocyn Taith, BwsAbout and 
Deeside Rover tickets, to encourage patronage growth and a sustainable network and enable people 
greater flexibility when travelling between different bus services.  The QPS would seek to establish a 
framework on which fares would be set in the future and a new integrated network ticket for the 
Deeside area.  Capital funding is sought for back office infrastructure and upgrading ticket machines 
for lease to operators

Regional 
Priority 
Project

Regional 
Priority 
Project

Ongoing

2018 - 
2020

Connections to Wrexham 
to Liverpool & borderlands 
rail line

Access for All Grants 
Scheme / Mid-Tier 
Programme Penyffordd 
Railway Station

Improving transport integration with a park and ride facility. Railway station entrance improvements 
allowing improved, simultaneous access/egress from both directions along the A550/A5104 
Improved cycling access, disabled parking provision, Improvements for disabled accessibility from 
car park to platform with (lowered gradient platform ramps) Car park capacity increase in readiness 
for new rail units.

Installation of bus interchange allowing direct local passenger bus service access. Increasing 
alternative modal choice from private car to sustainable modes

Regional 
Priority 
Project

2020
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Bike & Go, Bidston 
Station Cycle Rail 
Development  

Shotton Station Railway 
Bridge renovation/ 
Improvements 

Borderlands Line was the first partner on the Merseyside Cycle Forum, With Bidston station 
selected as one of 12 stations throughout Merseyside to be included in a £1.3 million scheme to 
introduce the first UK version of the highly successful Dutch Scheme “OV-Fiets”  (Public Passenger 
Bicycle) provided to card holder members of the scheme. Approval due to the successful Travel 
Plan at Shotton Station and Deeside Industrial Park to help the unemployed within Wirral and 
Liverpool access employment.

Renovation of Shotton Railway Bridge, Re-pointing of Brickwork, Resurfacing of pedestrian footway 
through bridge abutments, Vitrified enamel paneling to resurface pedestrian footway walls and new 
lighting

Regional 
Priority 
Project

Regional 
Priority 
Project

2014/15

2014/15

Public Transport 
Infrastructure 
Improvements

Developments for 
Passenger Growth

Access to 
employment 
opportunities - 
Deeside Industrial 
Park

 

Highway works between Connah’s Quay and Sandycroft, to support the traffic signal optimisation 
scheme and the cycle route schemes already implemented on the corridor, and promote journey 
time improvements. Measure may include bus priority measures (bus lanes, bus-only roads, 
exempting buses from banned turns), Gateway signage, selective right turn bans, relocation of 
existing bus stops, “floating” bus stops, repositioning of pedestrian refuge islands, adjustments to 
kerblines, carriageway markings etc.

Bus stops within the Park will be upgraded (including hard standing, passenger waiting shelters, 
information displays, raised kerbs and accessibility improvements) and the creation of some new 
stops on routes around D.I.P. to strongly promote public transport as a quality option for travellers. 
It is estimated that 20 new and/or upgraded stop locations will be treated across D.I.P.

County 
Priority 
Project

County 
Priority 
Project

2018 – 
20

2017- 
2019
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Higher Level Intervention 4 – Improved links to Employment

Scheme Name Scheme Description Priority
Date of 

Imp. 
(fin.yr)

Local strategic links to 
DIP/EZ

Queensferry 
Roundabout & Asda 
Signal Improvement

Access to employment 
opportunities - Deeside 
Industrial Park
(Cycling links Deeside 
industrial estate)

The Queensferry Roundabout and ASDA Junction experienced lengthy delays during peak hours 
and operated in a sub – optimal manner in terms of their signals settings (ASDA Junction in 
particular).  The Council appreciates that the junctions are not operating at their best at present and 
is concerned about the potential impact that traffic associated with the Northern Gateway 
development may have on their future operation. The redesign of Queensferry Roundabout will 
maximise vehicle storage capacity at the junctions and accommodate greater throughput of 
vehicles.

The Deeside Industrial Park cycle way provision will provide an integrated network of cycle links 
throughout the park linking to all the main units on the Park. The current routes receive over 
100,000 users yearly. The proposals will provide safe and sustainable access to all the major 
employment sites within the park and link into the extensive existing cycle network, providing 
sustainable access to large deprived urban settlements and cross border links to Cheshire & Wirral. 
The interventions will encourage a reduction in car dependency and a more sustainable approach to 
how people can reach employment and training opportunities 

Regional 
Priority

Regional 
Priority

2015/16

2017-
2020

Quality Bus Route 
Corridors

B5129 Queensferry 
roundabout to 
Denbighshire 
Border – Bus . . . 

Highway works between Connah’s Quay and Sandycroft, to support the traffic signal optimisation 
scheme and the cycle route schemes already implemented on the corridor, and promote journey 
time improvements. Measure may include bus priority measures (bus lanes, bus-only roads, 
exempting buses from banned turns), Gateway signage, selective right turn bans, relocation of  . . 

County 
Priority 
Project

2018 – 
2020
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Priority Measures & 
Transport 
infrastructure

Access to 
employment 
opportunities - 
Deeside Industrial 
Park

existing bus stops, “floating” bus stops, repositioning of pedestrian refuge islands, adjustments to 
kerblines, carriageway markings etc.

Bus stops within the Park will be upgraded (including hard standing, passenger waiting shelters, 
information displays, raised kerbs and accessibility improvements) and the creation of some new 
stops on routes around D.I.P. to strongly promote public transport as a quality option for travellers. 
It is estimated that 20 new and/or upgraded stop locations will be treated across D.I.P.

County 
Priority 
Project

2018 - 
2020

Broughton Shopping 
centre access 
improvement

Mold to Broughton 
cycleway

Local Transport Projects (LTP) were commissioned by Flintshire to undertake route appraisal and 
design of strategic cycling links into Deeside Enterprise Zones and neighbouring settlements. The 
cycling links will connect Mold, Broughton, Sandycroft and Saltney as well as providing connecting 
links to Penyffordd, Buckley and proposed Parkway Station on the DIP. The completion of the 
detailed design has resulted in successful bid submission for the delivery of sections of overall 
route. 

County 
Priority 
Project

2019/20

B5129 Sandycroft to 
Chester & Broughton 
via Airbus

Mold to Broughton 
cycleway (including 
B5129 Sandycroft to 
Chester & Broughton 
via Airbus)

Local Transport Projects (LTP) were commissioned by Flintshire to undertake route appraisal and 
design of strategic cycling links into Deeside Enterprise Zones and neighbouring settlements. The 
cycling links will connect Mold, Broughton, Sandycroft and Saltney as well as providing connecting 
links to Penyffordd, Buckley and proposed Parkway Station on the DIP. The completion of the 
detailed design has resulted in successful bid submission for the delivery of sections of overall 
route. 

County 
Priority 
Project

2019/20
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Higher Level Intervention 5 – Access to Services

Scheme Name Scheme Description Priority
Date of
 Imp. 
(fin.yr)

Infrastructure to 
Support Rural and 
Community 
Transport Initiatives

Flintshire 
Community 
Transport Hubs

Development of new community transport schemes within the County, which would provide links to local 
transport “hubs,” feeding into the core public transport network and enabling access to key service 
centres for employment, training, education, health, shopping, leisure and social activities.  To build and 
construct 15 accessible transport hubs along two key corridors on the core network in order to support 
the creation of an integrated transport system that reflects the needs of its communities

Regional 
Priority 
Project

2016/17

Safe Routes in 
the Community 

Bryn Road 
Footpath

London Road 
Trelawnyd

The introduction of improved infrastructure in order to encourage the utilisation of active modes of travel 
for pupils, parents and local residents. A revolutionary School Zone approach has been adopted in 
Flintshire which includes; Introduction of  One Way systems,  bi-directional cycling on road, 3 meter 
shared use facilities 20mph speed limits,  Integrated Zebra Crossings on raised tables and Sinusoidal / 
Round Top humps

Conversion of the existing grass verges (running alongside Bryn Road) to create a footpath, with upgrade 
and relocation of existing lighting columns, whilst maintaining a suitable carriageway width for safe use 
by vehicles. Completion of the works created a safe walking route to school for pupils as well as 
benefiting residents of the surrounding area, including those from a new housing development. 

Upgrade of pre-existing Zebra crossing facility to a Puffin Crossing facility adjacent to the school entrance 
on A5151 London Road, Trelawnyd. Completion of the works greatly improved safety of the route for 
which encouraged the utilisation of active modes of travel for pupils, parents and local residents.  

Local

Local

2014/15

2016/17
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Ysgol Bryn 
Coch, Mold

Golftyn CP School.                                        

Mountain Lane CP,                             

Broughton Hall 
Road.                         

Introduction of Zebra Crossing facilities on raised tables within the immediate vicinity of the School, 
mandatory 20mph speed limit and associated traffic calming measures, One Way system on Alexandra 
Road, the use of Traffic Regulation Orders to create sterile areas, footway improvement works, on road 
cycling measures and improvements to routes identified on the INM. The scheme also included regulated 
parking accommodating school drop off & pick up whilst also introducing the Authorities first Residents 
Parking Scheme to assist residents. Completion of the works greatly improved safety of the route for 
which encouraged a predominant utilisation of active modes of travel for pupils, parents and local 
residents.  

Introduction of Zebra Crossing facilities on raised tables within the immediate vicinity of the School, 
mandatory 20mph speed limit and associated traffic calming measures,  restricted vehicular access into 
the school vicinity, School Zone Gateway signage, Improved Pedestrian links from feeder streets,  
Improvements to existing Link Footpaths, implementation of pedestrian guardrail and implementation of 
parking restrictions addressing indiscriminate parking during school peak hours. Completion of the works 
greatly improved safety of the route for which encouraged a predominant utilisation of active modes of 
travel for pupils, parents and local residents.  

Introduction of Zebra Crossing facilities on raised tables within the immediate vicinity of the School, 
mandatory 20mph speed limit and associated traffic calming measures, introduction of One Way system 
and bidirectional designated Cycle facility on Knowle Lane, upgrade of existing track (known locally as 
The Common) providing a high standard walking and cycling route linking Higher Common Road and 
surrounding estates to the School, improvements to existing footways and junctions, upgraded bus stop 
infrastructure and implementation of parking restrictions addressing indiscriminate parking during school 
peak hours both outside of the school entrance and within surrounding estates. Completion of the works 
greatly improved safety of the route for which encouraged a predominant utilisation of active modes of 
travel for pupils, parents and local residents.  

Introduction of Zebra Crossing facilities on raised tables within the immediate vicinity of the School, 
mandatory 20mph speed limit and associated traffic calming measures (sinusoidal humps),  
implementation of on road cycle facility, improvements to existing  Footpaths, installation of pedestrian 
guardrail and implementation of parking restrictions addressing indiscriminate parking during school peak 
hours. Completion of the works has encouraged the utilisation of active modes of travel for pupils, 
parents, local residents and workers accessing Airbus and Broughton Retail Park.

Local

Local

Local

Local

2017/18

2017/18

2018/19

2018/19
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Higher Level Intervention 6 – Encouraging Sustainable Travel

Scheme Name Scheme Description Priority
Date of
 Imp. 
(fin.yr)

Active Travel 
(Wales) Act 2013

Active Travel 
Mapping

Croes Atti 
Roundabout to 
Rockliffe    

Mold to 

The Active Travel (Wales) Act 2013 places a duty on local authorities to plan for, improve, and 
promote routes for walking and cycling for every day journeys. In order to meet this duty, local 
authorities must publish an Existing Route Map which shows routes which are suitable for 
walking and cycling and which meet the standards set out in the Welsh Government’s Active 
Travel Design Guidance.

Welsh Ministers have now approved Flintshire County Council’s Active Travel Integrated 
Network Map following a public consultation which was held between July and September in 
2017. The Integrated Network Map is a 15-year vision to improve infrastructure for walkers and 
cyclists across the County. The Integrated Network Map has been developed to meet our 
duties under the Active Travel Act which was passed by the Welsh Assembly in October 2013. 
The aim of the Act is to encourage people to walk or cycle for short journeys to access a 
workplace or educational establishment or to access health, leisure or other services or 
facilities and to ultimately make Wales a walking and cycling nation.

Development of Flintshire INM & ENM

Provision of an off road 3m shared use path linking into the National Cycle network (NCN 5).  
The route provided a missing link between Croes Atti and Rockcliffe

Regional 
Priority 
Project

Regional 
Priority 
Project 

2015/18

2017/18

http://gov.wales/docs/det/policy/141105guidanceen.pdf
http://gov.wales/docs/det/policy/141105guidanceen.pdf
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Gwernaffield 
Footway

Greenfield Valley 
Phase 1

Greenfield Valley 
Phase 2

DIP Parkway – DIP 
Zone 2.

A5104 Broughton 
to Saltney

Footway provision along Gwernafield road primarily to facilitate and encourage active travel 
journeys from Gwernaffield to Mold, the scheme would also benefit the wider community as it 
provides a vital link to the Town Centre and places of employment on the Estates.  The route 
will also benefit from additional contributions from future housing developments on the outskirts 
of Mold.
 
The upgrade of the existing path through Greenfield Valley to Active Travel Design standard. 
This includes replacement of narrow footbridge, Localised drainage and provision of signage. 
 The link provides a shared use path  linking Holywell Town centre to the A548 Greenfield. The 
route enables disability users access to services and employment 

The scheme incorporates a 3m wide shared use path Linking the Strand to the recently 
completed Greenfield Valley phase 1 route. The path will run adjacent to Holywell High School 
linking into Greenfield Valley with an upgrade and regrade of the existing path in the Greenfield 
Valley 
 

Provision of shared use paths throughout Zones 2 and 3, to provide active travel routes to 
every business on the park.

The proposed scheme comprises of an East bound 1.5 km shared use walking / cycling route 
located along the A5104 between Broughton and Saltney. This is a busy route which links 
communities such as Saltney, Saltney Ferry, Bretton and Broughton with Chester and major 
employment and retail sites. The main employer along the route is Airbus with some 6000 
employees located on the site. 

There is currently a 2.5 metre shared use cycle path on the westbound of the A5104 which is 
suitable as a one way cycle facility only.  Construction of the eastbound facility will bring the 
route up to Active Travel design standards.
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Regional 
Priority 
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Regional 
Priority 
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Priority 
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2017/18
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Cheshire Border 
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via Kelsterton 
College, Flint and 
the Denbighshire 
Border

Croes Atti 
Roundabout to 
Rockliffe    

Provision of an off road 3m shared use path linking into the National Cycle network (NCN 5).  
The route provided a missing link between Croes Atti and Rockcliffe

County 
Priority 
Project

2018 - 

Mold to 
Broughton via 
Buckley

Mold to 
Broughton 
cyleway – 
Strategic 
Cycling links

Local Transport Projects (LTP) were commissioned by Flintshire to undertake route appraisal 
and design of strategic cycling links into Deeside Enterprise Zones and neighbouring 
settlements. The cycling links will connect Mold, Broughton, Sandycroft and Saltney as well as 
providing connecting links to Penyffordd, Buckley and proposed Parkway Station on the DIP. 
The completion of the detailed design has resulted in successful bid submission for the delivery 
of sections of overall route. 

County 
Priority 
Project

2018/19


