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APPENDIX 1 (Agenda Item 7)
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Good progress continues on site. Projected revised handover dates
for affordable properties on the scheme now received NEXT STEPS:
Continue to monitor progress on site
Delayed start on site due to drainage attenuation / cut and fill issues.
Revised costs received from Wates which are being reviewed by FCC
Nant Y Gro, Gronant, "
Prestatyn, LL19 9UA 8 18 u 3 1 41 0 4 25/03/2019 13/04/2020 NEXT STEPS: Fromal response scheduled from Senior Management
o0 at Wates. This will inform decision whether NEW scheme will
::g proceed or not.
&
o
E Llys Dewi, Pen-y-ffordd,
3 e 16 7 2 2 27 0 4 25.07.2018 27/09/2019
® Good progress being made on site. NEXT STEPS: Handover of
NEW Homes properties scheduled27/09/2019
E°b:"2'Hze;’L‘;" Chestey 4 4 1 8 1 2 24 0 9 25.03.2019 13/01/2020
CEL Revised handover dates now received from Wates which have
been received by NEW Homes to inform marketing and
allocation. NEXT STEPS: Continue to monitor progress
TOTAL BATCH 3 18 19 38 37 10 0 34 22 1 6 2 25 6 0 0 0 0 0 4 252 112 39
St Mary's Park, Northop Hall 3 3 0 3 04/04/2021 21/12/2018
Properties transferred to NEW Homes 21st December 2018.
El.an Horv.les Chester Lane 3 2 5 0 5 TBC 30/04/2019
Higher Kinnerton
All properties now transferred to NEW Homes and Occupied.
Edwards Homes, Allied
3 4 4 0 4 TBC 01/11/2019
" Bakery, Saltney 1y Confirmation now received when these properties will be transferred
i to NEW Homes.
£
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o Penyffordd, Chester
E (Redrow 5 2 7 TBC TBC
=] Awaiting confirmation of start on site date from Redrow.
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3’: Summerhill, Caerwys 2 3 5 (1] 5 TBC TBC
Planning permission has been given for this site. However, do
developer has come forward to buy and develop the site.
q Proposed design of sprinkler system for these scheme agreed.
Croes Atti, Oakenholt
(Anwyl) 12 12 01/06/2019 01/06/2020 Scheme was approved pre Sprinkler requirement and will have to be
paid for by NEW Homes. NEXT STEPS: Anwyl drafting contract for
delivery of sprinkler system.
TOTAL BATCH 3| 0 0 0 0 0 0 0 0 0 0 14 18 2 0 0 0 0 0 0 0 2 - 0 36
PROGRAM TOTAL] 18 19 38 37 10 0 34 22 1 6 16 43 8 0 0 0 0 0 0 0 6 252 112 75
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Clwyd Alyn are in process of negotiatng the proposed purchase of the
site from Welsh Government. Clwyd Alyn have maintained
Well Street, Buckley 2 2 8 12 24 0 24 TBC TBC commitment to develop 24 Affordable Rent units on the site subject
to successful purchase of the site. NEXT STEPS: Continue on-going
dialogue with Clwyd Alyn
Approach to work with a zoned housing association to deliver a
mixed tenure site of approximately 70 units. NEW Homes have
Siteld & 8 8 2 g0 g 40 Quarter 4 2019/20 Quarter 4 2020/21 submitted property specification / numbers required. NEXT STEPS:
Initial Plans to be received for review
Scheme has been previously considered by Board in June 2019 and
subsequently approved via email following further information.
Pandy, Oakenholt 16 16 0 16 Quarter 4 2019/20 Quarter 3 2020/21 |Awaiting further information from agent prior to presenting to NEW
Homes Board in September 2019. NEXT STEPS: NEW Homes awaiting
HOTs from Agent
Site is owned by Flintshire County Council and is currently empty. Site
previously considered for inclusion in the SHARP but costly to develop
Aston Park Road, Aston 4 4 8 0 8 Quarter 4 2019/20 Quarter 3 2020/21 |with large developer. Proposal is to work with a local SME following a
competitive tendering exercise. NEXT STEPS: Develop tender pack and
pilot process
TOTAL| 0 0 0 0 6 6 0 20 56 0 0 0 0 0 0 0 0 0 0 0 125 0 88
Opportunity to work with a local developer to take on
§ Affordable Rent units. Offer made to developer to purchase
& SHeR g 5 0 3 TBC TBC units. Developer has noted acceptance of bid and will advise on
g whether it has been successful in October 2019. NEXT STEPS:
§ Awaiting decision from Developer
o
§ Potential opportunity to purchase 3 properties on a developer-led
- Site C g 3 (1] 3 TBC Quarter 3 2019/20 |site. Offer has been made. Awaiting decision by FCC on amendment
£ of exisitng $106 Agreement to allow sale to go ahead: NEXT
] STEPS:Awaiting decision from FCC Legal on next steps
a
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3:57 2'::' Rhydymwyn, 4 4 10 12 30 8 2 Quarter12020/21 | Quarter 4 2020/21 Potential mixed-tenure scheme
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